
POLREP #44 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

SEMS DocID 2330158

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS TUESDAY, MAY 9, 1995)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 3 
ERCS -12

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830) .

D. ESTIMATED COSTS: COSTS TO DATE

05/09/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 28,554 
$ 45,408 
$ 543,112 
$ 88,191 
$ 33,190

$ 63,500 
$ 76,000 
$1,350,000 
$ 101,000 
$ 34,500 
$ 330,000

TOTAL $ 738,455 $1,955,000

II. ACTIONS TAKEN

A. ERCS CONTINUED TANK CUTTING/CLEANING OPERATIONS IN 
THE BACK ROOM OF THE BASEMENT; CONTINUOUS AIR 
MONITORING OF TANK CONDITIONS WAS CONDUCTED BY TAT.

B. ERCS CONTINUED DISCONNECTING AND DRAINING LINES IN 
THE MAIN PROCESS BUILDING; PERSONNEL ADDRESSED 
LINES ON THE FIRST FLOOR AND THE BASEMENT, AND HAVE 
BEGUN IN THE SUB-BASEMENT.

C. ERCS CHEMIST CONTINUED UPDATING DRUM LOGS AND WASTE 
STREAMING THE TANK/VAT SAMPLES FOR FUTURE DISPOSAL.

D. ERCS GATHERED PIGMENT BAGS FROM THE SECOND FLOOR 
AND STAGED THEM IN THE SUB-BASEMENT FOR FUTURE 
DISPOSAL.

E. ERCS PERSONNEL PREPARED FOR PUMPING/TRANSFERRING OF 
UST CONTENTS; TANKER TRUCKS DUE ONSITE TO TRANSPORT 
AND DISPOSE OF MATERIALS, INCLUDING WATER FROM TANK



FARM CONTAINMENT AREA.

F. OSC GUARNI RECEIVED A RETURN CALL FROM PATRICIA 
HOULE, ATTORNEY FOR FULLER-0'BRIEN PAINTS. HE 
SUPPLIED HER WITH A LIST OF PIGMENTS PRESENT ONSITE 
WHICH SHE WILL PASS ALONG TO APPROPRIATE PERSONNEL 
FOR POSSIBLE USAGE IN THEIR OPERATIONS. OSC GUARNI 
ALSO REQUESTED MS. HOULE TO ASK ABOUT OTHER LOCAL 
PAINT MANUFACTURERS WHO MIGHT BE INTERESTED IN THE 
PRODUCT IF FULLER-O'BRIEN OFFICIALS WERE NOT. MS. 
HOULE SAID SHE WOULD RELAY THE INFORMATION AND 
PHONE THE OSC WITH AN ANSWER WITHIN A COUPLE OF 
DAYS .

III. FUTURE ACTIONS

A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING 
HOT ZONE OPERATIONS. DAILY WORK ZONE AREA 
MONITORING FOR MERCURY VAPOR TO CONTINUE.

B. ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS 
INSIDE BUILDINGS; TANKS WILL BE INERTED WITH LIQUID 
NITROGEN PRIOR TO BEING CUT.

C. ERCS TO CONTINUE ADDRESSING PROCESS LINES INSIDE 
BUILDINGS.

D. TRANSPORTATION AND DISPOSAL OF UNDERGROUND STORAGE 
TANK CONTENTS TO BEGIN.

E. TRANSPORTATION AND DISPOSAL OF LABPACK ITEMS TO BE 
CONDUCTED BY CHEM-ANALYTICS REPRESENTATIVES.

F. RM TO CONTINUE COORDINATING TRANSPORTATION AND 
DISPOSAL ARRANGEMENTS.

G. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.
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ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




